

Development Log: J110605

CO5992 Project Portfolio

Deployment information

Website:

- <https://uochub.birchdigital.uk/>

Admin Login (CRUD) - (Click "Admin login" at bottom of login page):

- Username: admin
- Pass: admin123

Student Login (dummy):

- Username: test_user
- Pass: testpass123

GitHub:

- <https://github.com/jolbirc/uoc-hub>

Miro:

- https://miro.com/app/board/uXjVJeAt9D8=



Figma:

- <https://www.figma.com/design/kcSjfxtuSirv8cfV67ByLL/uoc-hub-lofi?t=ozRv6e78bsGEwawU-1>
- <https://www.figma.com/design/VMlYkQUgE6A9uEssfieSpu/uoc-hub-hifi?t=ozRv6e78bsGEwawU-1>

Kanban:

- <https://www.kanbanthing.com/board?view=98f3c919-406f-4846-824b-13a483bd2fd2>

UX & Designs





- Home
- Profile
- Campus Map

Log Out

[Back to Home](#)

Study Spaces

Date:

Time slot:

• Test space

Exton Park

test-space

Open 09:00-17:00 - Currently closed


[Book this space](#)



- Home
- Profile
- Campus Map

Log Out

Campus Map



Sprints

Sprint 1

Cycle Overview

- Initial designs and ideation
- Miro board
- Sketches/mockups
- Set up Kanban board

Things Working Well

- Miro gave a clear structure to work through the user persona and think about “competitors” in the space.
- Reusing design ideas from a similar university site I built helped speed up design choices (blue on white)

Things That Could be Improved

- Some of the Miro board incomplete (revisit)
- User journey only a rough idea. Validate with code/using it when built.

Testing

- N/A

Sprint 2

Cycle Overview

- Repo initialisation
- Django initialisation

Things Working Well

- Clean project structure using Django. Stuck with one app ('/core') to keep lean.
- Prior server set up meant set up was fast with no pain points or delay (Digital Ocean)

Things That Could be Improved

- Naming decisions took a bit of back and forth; should've setting on app structure before creating files.
- Risk assessment not finalised until after repo set up

Testing

- N/A

Sprint 3

Cycle Overview

- Backend functionality
- HTML/CSS skeleton

Things Working Well

- Hi-Fi Figma designs translated cleanly into HTML/CSS; consistent branding carried through from Lo-fi build
- Designed mockup logo that fits in with the university crest colours

Things That Could be Improved

- Backend functionality only lightweight at this point.
- Only placeholder/static content in templates at this stage. Pages don't demonstrate end-to-end fully yet.

Testing

- Manual visual review of HTML/CSS against prototypes
- No proper functional backend testing yet.

Sprint 4

Cycle Overview

- Round off backend
- Deploy
- Finalise CSS/mobile responsiveness

Things Working Well

- Successfully deployed to DO with CI/CD (DevOps) integration
- Core features all functional and reachable.
- Real campus data in directory mode; MVP feels credible and ready to test/handover

Things That Could be Improved

- Calendar functionality is placeholder. No CRUD functionality for the user there in MVP.
- Search/filter functionality only rudimentary.
- No booking confirmation or booking history available to the user in MVP

Testing

- Manual walkthrough of all live pages (see video demo)
- Manual authentication review (`@login\_required` applied, previously missed)

References

Django Software Foundation (n.d.). “*Writing Views*”. Django Documentation.

<https://docs.djangoproject.com/en/6.0/topics/http/views/>

Martelli, A. (2024). “*What is Python’s `coerce()` used for?*” Stack Overflow.

<https://stackoverflow.com/questions/14486802/what-is-pythons-coerce-used-for>

Python Standard Library. (2016). “*Calendar – HTMLCalendar*”.

https://tedboy.github.io/python_stdlib/generated/generated/calendar.HTMLCalendar.html

Yarrington, C. (2022). “*The basics of using Leaflet.js with Open Street Maps*”. Lava

Lamp Lab. <https://www.lavalamp.biz/blogs/the-basics-of-using-leaflet-js-with-open-street-maps/>